Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014
User: krender Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14563-13-000-0 Estimate Number: 0014 Pay Period: 08/30/2014

to 09/30/2014

Contract Location: Time Allowed: 471 Days
US 301/SR 73 OVER THE NORFOLK SOUTHERN RAILROAD. Elapsed Calender Days: 440  Days
Percent Time: 93.42
District: 2 Area: 03
Contractor:

GREGORY BRIDGE COMPANY Date Let: 05/17/2013

P. 0. BOX 3355 Date Awarded: 05/31/2013
Date Contract Executed: 07/02/2013
Date Notice to Proceed: 07/18/2013

EATONTON GA 31024-3355 Date Work Began: 09/18/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $4,972,702.08 Counties:

Original Contract Amount $4,769,803.58 Screven

Funds Available $1,117,578.80

Percent Complete 77.53%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231670- $2,462,557.47 $2,360,955.99 $632,857.86 74.30% $35,950.99
231680- $2,510,144.61 $2,408,847.59 $484,720.94 80.69% $78,846.52

Chief Engineer
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08/30/2014
to 09/30/2014

Project Number:

Federal State Project Number:

231670-

US 301/SR 73 - BRIDGE REPL

BHN00-0068-02(023)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,463,759.68
$365,939.93
$1,829,699.61

$1,829,699.61

$1,829,699.61

Prev to Date
$1,434,998.89

$358,749.73

$1,793,748.62

$0.00 $0.00
$1,793,748.62

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,793,748.62

Total Payable:

This Estimate

$28,760.79
$7,190.20
$35,950.99
$0.00
$35,950.99
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$35,950.99
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08/30/2014
to 09/30/2014

Project Number:

Federal State Project Number:

231680-

US 301/SR 73 - BRIDGE REPL

BRNO00-0068-02(024)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,620,338.89

Prev to Date
$1,557,261.68

$405,084.78 $389,315.47
$2,025,423.67 $1,946,577.15
$0.00 $0.00
$2,025,423.67 $1,946,577.15
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,025,423.67 $1,946,577.15

Total Payable:

This Estimate

$63,077.21
$15,769.31
$78,846.52
$0.00
$78,846.52
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$78,846.52
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Pay Period: 08/30/2014
to 09/30/2014

Project Number 231670-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 BRIDGE
471 520-2214 PILING, PSC, 14 IN SQ LF .000 2.200
36.000 .000
2.200 $.00 $79.20
PILING IN PLACE, CUT-OFF, PSC, 14 IN. SQ.
Category Amount: $0.00 $79.20
Category Number: (0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .946
20000.000 .032
978 $640.00 $19,560.00
BHNO00-0068-02(023)
0010 210-0100 GRADING COMPLETE - LS 1.000 927
742922.170 .014
.941 $10,400.91 $699,089.76
BHNO00-0068-02(023)
0185 641-1200 GUARDRAIL, TP W LF 1,564.000 1,597.400
14.970 .000
1,597.400 $.00 $23,913.08
0200 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 2,750.000 1,786.000
1.700 447.000
2,233.000 $759.90 $3,796.10
Category Amount: $11,800.81 $746,358.94
Category Number: (0020 EROSION
0370 167-1500 WATER QUALITY INSPECTIONS MO 10.000 7.000
600.000 1.000
8.000 $600.00 $4,800.00
0375 171-0030 TEMPORARY SILT FENCE, TYPE C LF 12,000.000 6,475.000
2.660 697.500
7,172.500 $1,855.35 $19,078.85
0380 700-6910 PERMANENT GRASSING AC 8.000 3.596
815.000 1.115
4.711 $908.73 $3,839.47
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Contract ID: B14563-13-000-0 Estimate Number: 0014
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Pay Period: 08/30/2014
to 09/30/2014

Project Number 231670-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0385 700-7000 AGRICULTURAL LIME TN 25.000 3.220
51.000 575
3.795 $29.33 $193.55
0400 716-2000 EROSION CONTROL MATS, SLOPES SY 4,000.000 4,421.000
0.990 2,791.111
7,212.111 $2,763.20 $7,139.99
Category Amount: $6,156.61 $35,051.86
Category Number: (0040 BRIDGE
0485 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .000
75000.000 .200
.200 $15,000.00 $15,000.00
327+00
Category Amount: $15,000.00 $15,000.00
Category Number: 0010 ROADWAY
0505 163-0240 MULCH TN 195.000 15.253
160.000 1.622
16.875 $259.52 $2,700.00
0525 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 539.000 634.380
85.000 .000
634.380 $.00 $53,922.30
Category Amount: $259.52 $56,622.30
Category Number: (0020 EROSION
0585 700-8000 FERTILIZER MIXED GRADE TN 8.000 3.942
550.000 475
4.417 $261.25 $2,429.35
0605 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 4.000 10.000
333.110 .000
10.000 $.00 $3,331.10
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Pay Period: 08/30/2014
to 09/30/2014

Project Number 231670-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION
0670 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 350.000 617.000
12.950 .000
617.000 $.00 $7,990.15
0680 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 61.000 201.110
67.860 .000
201.110 $.00 $13,647.32
0685 603-7000 PLASTIC FILTER FABRIC SY 61.000 201.110
3.740 .000
201.110 $.00 $752.15
Category Amount: $261.25 $28,150.07
Category Number: (0010 ROADWAY
0695 600-0001 FLOWABLE FILL CcYy 36.000 20.669
196.910 12.558
33.227 $2,472.80 $6,542.73
9050 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF .000 508.000
28.590 .000
508.000 $.00 $14,523.72
9055 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA .000 7.000
486.920 .000
7.000 $.00 $3,408.44
9060 210-0250 UNDERCUT EXCAVATION cYy .000 66.667
7.500 .000
66.667 $.00 $500.00
BRNO00-0068-02(023) - UNDERCUT EXCAVATION
Category Amount: $2,472.80 $24,974.89

Project Total Amount:

$35,950.99

$1,829,699.61
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Pay Period: 08/30/2014
to 09/30/2014

Project Number 231680-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 413-1000 BITUM TACK COAT GL 1,353.000 1,529.000
3.250 .000
1,529.000 $.00 $4,969.25
0035 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL sy 1,408.000 1,792.129
11.630 .000
1,792.129 $.00 $20,842.46
0060 210-0100 GRADING COMPLETE - LS 1.000 .869
484855.390 .037
.906 $17,939.65 $439,278.98
BRNO00-0068-02(024)
0095 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 2.000 3.000
6000.000 .000
3.000 $.00 $18,000.00
Category Amount: $17,939.65 $483,090.69
Category Number: (0030 DRAINAGE
0125 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 105.000 124.973
67.860 .000
124.973 $.00 $8,480.67
0130 603-7000 PLASTIC FILTER FABRIC SY 105.000 124.973
3.740 .000
124.973 $.00 $467.40
Category Amount: $0.00 $8,948.07
Category Number: 0010 ROADWAY
0135 150-1000 TRAFFIC CONTROL - LS 1.000 .986
20000.000 .014
1.000 $280.00 $20,000.00
BRNO00-0068-02(024)
Category Amount: $280.00 $20,000.00



Rpt-ID: RCPESPRJ Georgia Date: 10/06/2014
User: krender Department of Transportation Page 8 of 9
Estimate Summary By Project
Contract ID: B14563-13-000-0 Estimate Number: 0014 Pay Period: 08/30/2014
to 09/30/2014
Project Number 231680-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 EROSION
0145 163-0240 MULCH TN 195.000 20.024
160.000 1.598
21.622 $255.68 $3,459.52
0155 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 600.000 803.000
12.950 .000
803.000 $.00 $10,398.85
0225 171-0030 TEMPORARY SILT FENCE, TYPE C LF 11,000.000 3,687.750
2.660 697.500
4,385.250 $1,855.35 $11,664.77
0230 700-6910 PERMANENT GRASSING AC 8.000 2.814
815.000 .930
3.744 $757.95 $3,051.36
0235 700-7000 AGRICULTURAL LIME TN 25.000 2.680
51.000 575
3.255 $29.33 $166.01
0240 700-8000 FERTILIZER MIXED GRADE TN 8.000 3.089
550.000 475
3.564 $261.25 $1,960.20
0255 716-2000 EROSION CONTROL MATS, SLOPES SY 9,600.000 10,894.112
0.990 1,863.333
12,757.445 $1,844.70 $12,629.87
Category Amount: $5,004.26 $43,330.58
Category Number: (0010 ROADWAY
0259 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 50.000 75.000
50.000 25.000
100.000 $1,250.00 $5,000.00
Category Amount: $1,250.00 $5,000.00
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Contract ID:

B14563-13-000-0 Estimate Number: 0014
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Pay Period:

08/30/2014

to 09/30/2014

Project Number 231680-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0400 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .000
50000.000 1.000
1.000 $50,000.00 $50,000.00
316+75
Category Amount: $50,000.00 $50,000.00
Category Number: (0040 EROSION
0455 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,775.000 1,773.000
1.700 447.000
2,220.000 $759.90 $3,774.00
Category Amount: $759.90 $3,774.00
Category Number: (0030 DRAINAGE
0460 600-0001 FLOWABLE FILL CYy 44.000 25.771
196.910 18.347
44118 $3,612.71 $8,687.28
Category Amount: $3,612.71 $8,687.28
Category Number: (0010 ROADWAY
0525 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 407.000 1,038.360
85.000 .000
1,038.360 $.00 $88,260.60
Category Amount: $0.00 $88,260.60
Category Number: 0020 BRIDGE
426 520-2216 PILING, PSC, 16 IN SQ LF .000 67.950
42.360 .000
67.950 $.00 $2,878.36
PILING IN PLACE, CUT-OFF, PSC, 14 IN. SQ.
431 520-2218 PILING, PSC, 18 IN SQ LF .000 116.740
45.480 .000
116.740 $.00 $5,309.34
PILING IN PLACE, CUT-OFF, PSC, 18 IN. SQ.
Category Amount: $0.00 $8,187.70
Project Total Amount: $78,846.52 $2,025,423.67



